

AMENDMENT No. 1

In accordance with the Agreement entered into as of the 13st day of December, 2017, between the COUNTY OF SPOTSYLVANIA, VA (UTILITY); SHIRLEY CONTRACTING COMPANY, LLC (DESIGN/BUILDER) and the COMMONWEALTH OF VIRGINIA, DEPARTMENT OF TRANSPORTATION (STATE) for the design and installation of water and sewer facilities on the Route 606 Bridge Replacement over I-95 with Route 606 Improvements Project, the Agreement is hereby amended to include the following additional work, as outlined in DESIGN/BUILDER's emailed proposal dated January, 30, 2018:

ITEM NO.	DESCRIPTION	QUANTITY	UNIT	UNIT PRICE	TOTAL AMOUNT
100	12" DIP Waterlines #1 & 2	1	LS	\$104,190.00	\$104,190.00
200	8" to 12" Upsize Waterlines #5 & 6	1	LS	\$58,936.41	\$58,936.41

TOTAL: \$163,127.23

It has been determined that, as a betterment for its own benefit, the UTILITY is responsible for bearing 100% of the cost of this additional work. Such payment shall be made in accordance with Section II (g) of the AGREEMENT. The STATE will issue a change order to the DESIGN/BUILDER to include this work as part of the design-build contract between STATE and DESIGN/BUILDER for the Route 606 Bridge Replacement over I-95 with Route 606 Improvements Project. This Amendment does not modify any of the terms and conditions of the original Agreement, except as explicitly stated herein.

In witness whereof, each party has caused this Amendment to be incorporated as part of the original Agreement in its name and on its behalf by its duly authorized officer.

In the presence of:

COUNTY OF SPOTSYLVANIA, VA

As to UTILITY

By: _____
Title Date

In the Presence of:

COMMONWEALTH OF VIRGINIA
DEPARTMENT OF TRANSPORTATION

As to the Commonwealth

By: _____
State Right of Way and Utilities Director Date

In the Presence of:

SHIRLEY CONTRACTING COMPANY, LLC

As to the DESIGN/BUILDER

By: _____
President Date

APPROVED AS TO FORM:

COUNTY ATTORNEY