



**Spotsylvania County Board of Supervisors
October 2017 VDOT Transportation Briefing**

Battlefield District, Christopher J. Yakabouski

- **Construction –**
 - **Route 1/Route 620 (Harrison Road) Intersection Improvements (UPC 51845)**
 - Intersection improvements including adding through lanes and turn lanes along Route 1 and Harrison Road - Project Visual can be found at the following link: [Project Rendering](#)
 - Project Awarded to Henderson Construction
 - A Pardon Our Dust public meeting was held on April 27, 2016 at The Knights of Pythias hall from 5-7 PM
 - Construction started May 2, 2016
 - Project projected to be completed winter of 2017
- **Preliminary Engineering –**
 - **I-95 Exit 126, Route 1 SB onto Southpoint Parkway (UPC 110914)**
 - Preliminary engineering scheduled to start October 2017
 - Current schedule has construction beginning in 2021

Berkeley District, Greg L. Cebula

- **Construction –**
 - **Route 606 (Mudd Tavern Road) over I-95 Bridge Replacement & Roadway Improvements East of I-95(UPC 100829/105463)**
 - Project awarded to Shirley Contracting. Project Kick-Off meeting held on December 13, 2016
 - Public Hearing took place on April 27, 2017 at River View Elementary School from 5 PM to 7 PM
 - Pardon Our Dust meeting was held on September 18, 2017 at River View Elementary school.
 - Contractor was authorized to begin installation of MOT items on September 29, 2017
 - Project information can be found at the following link:
 - http://www.virginiadot.org/projects/fredericksburg/route_606_mudd_tavern_road_i-95_overpass_replacement_and_road_improvements_east_of_i-95.asp
 - **Station 8 Safety Enhancements**
 - Updated pavement markings were installed in May 2017
 - Pre-construction meeting at Station 8, October 10, 2017
 - Construction scheduled to start within two weeks.
- **Preliminary Engineering**
 - **Route 606 (Mudd Tavern Road) Roadway Improvements West of I-95 (UPC 105464)**
 - Citizen Information Meeting held May 20, 2014 for roadway improvements west side of interchange, conceptual designs presented
 - Access management study completed for Route 606 between I95 and Route 1
 - Project approved for funding under SMART Scale
 - Met with Planning Commission on July 20th and sent County an update regarding potential solutions to the access management concerns

- Project maps were displayed at the Route 606 East Pardon Our Dust Meeting on September 18, 2017. The displays included the connector road between Dan Bell and South Roxbury Mill
- Public Hearing scheduled for November 14, 2017 at Thornburg Middle School from 5 PM to 7 PM
- Project to be advertised for construction December 2019
- Project information can be found at the following link:
 - http://www.virginiadot.org/projects/fredericksburg/route_606_mudd_tavern_road,_west_of_interstate_95.asp
- **Route 658 (Mount Olive Road) Bridge Replacement (UPC 81501)**
 - Preliminary Engineering is underway
 - Project team met with both Hanover and Spotsylvania County to discuss design alternatives, and Counties would like to see a bridge two lane bridge to accommodate the local industry traffic
 - Anticipated ad date March 2018; original ad date was in 2021
 - Public hearing was held October 6, 2016 at The Partlow Ruritan Club from 5 PM to 7 PM
- **Route 17/ Route 609 (Thornton Rolling Road) Intersection Improvements (UPC 105893)**
 - Preliminary Engineering is ongoing
 - Right of way acquisition is underway
 - Intersection improvements include additional turn lanes on Route 17 and Thornton Rolling Road along with the installation of a signal
 - Public Hearing was held on May 5, 2016
 - Project to be advertised for construction October 2017
 - Project Information can be found at the following link:
 - http://www.virginiadot.org/projects/fredericksburg/route_17_mills_drive_and_route_609_thornton_rolling_road_and_jim_morris_road_intersection_improvements.asp

Chancellor District, Timothy J. McLaughlin

- **Construction** – No active projects to report on
- **Preliminary Engineering** –
 - **Route 620 (Harrison Road) Reconstruction (UPC 107141)**
 - Preliminary Engineering is underway
 - Project scope alternatives discussed at September Transportation Committee Meeting
 - Current advertisement is Fall 2021
 - **Spotswood Furnace Road Rural Rustic (UPC 110859)**
 - Preliminary environmental work being done

Courtland District, David Ross - Chair

- **Construction** –
 - **I-95 Safety Improvements at Route 3 (UPC 107715)**
 - Design build project with Branch Civil and WRA
 - Pardon our dust meeting was held June 8, 2017
 - Traffic shift from existing ramp to newly constructed ramp in mid-November
 - Project estimated to be complete in January 2019
- **Preliminary Engineering** – No active projects to report on

Lee Hill District, Gary F. Skinner

- **Construction** – No active projects to report on
- **Preliminary Engineering** –
 - **Route 17 (Mills Drive) Bridge replacement and Roadway widening (UPC 107140)**
 - Project will replace structurally deficient Bridge over 95 and widen Route 17 to four lanes to Hospital Blvd
 - Preliminary Engineering is underway
 - Project funded with Smart Scale and Revenue Sharing funds
 - Public Hearing was held on August 23, 2017 at Lee Hill Elementary School from 5 PM to 7 PM.
 - Current advertisement is Fall 2021
 - **Commonwealth Drive Commuter Parking Lot**
 - Project to build a new a new Park & Ride lot near Route 1 and Commonwealth Drive
 - Lot will have 715 parking spaces
 - Preliminary engineering is on-going
 - Project scheduled to begin construction in 2020

Livingston District, Greg Benton - Vice Chair

- **Construction** – No active projects to report on
- **Preliminary Engineering** –
 - **Woolfolk Road Rural Rustic (UPC 110859)**
 - Beginning preliminary environmental work

Salem District, Paul D. Trampe

- **Construction** – No active project to report on
- **Preliminary Engineering** – No active projects to report on

VDOT Studies:

- **Route 3 Carl. D Silver to Harrison Road 3-4 Lane Operations**
 - Preliminary results were shared with the Transportation Committee in September
 - Report being finalized for distribution
- **Strategically Target and Affordable Roadway Solutions (STARS) – I95 Northbound at US1 (Exit 126)**
 - Project kick-off meeting was held on September 25, 2017
 - Study to look at affordable ways to address the NB Route 1 to NB 95 traffic concerns
 - Study to be completed by February 2018 for potential SMART SCALE project submittal

Maintenance Items:

- Upcoming Drainage Work:
 - Meekins Drive –pipe replacement in Wilburn Farms on Meekins Drive. Project was delayed due to utilities. Contractor remobilizing this week barring weather.
 - Gardenia Drive – pipe replacement in Red Rose Village on Gardenia Drive. Project slated to start on October 16th. Traffic will be detoured for approximately three weeks barring weather delays.
 - Stubbs Bridge Road – pipe replacement scheduled to begin this month barring weather delays.
 - Belmont Road – pipe replacement scheduled to begin this month barring weather delays.
- Asphalt Patching:
 - Brock Road
 - Thornton Rolling Road
 - Spotsylvania Parkway
 - Smith Station Road
 - Houser Commuter Lot

Maintenance request/concerns can be reported by phone at 1-540-899-4300 or via the web at <https://my.vdot.virginia.gov/>

Contacts for questions or concerns:

Sean Nelson, P.E.
Fredericksburg Resident Engineer
(540) 899-4447
Sean.Nelson@vdot.virginia.gov

Kyle Bates, EIT
Assistant Residency Administrator - Maintenance
(540) 654-3181
Kyle.Bates@vdot.virginia.gov

David Beale, P.E.
Area Land Use Engineer
(540) 654-1973
David.Beale@vdot.virginia.gov

Rick Spurlock
Project Engineer
(540) 899-4538
Richard.Spurlock@VDOT.Virginia.gov