



## **Spotsylvania County Board of Supervisors October 2017 Transportation Briefing**

Sean Nelson, P.E.  
Fredericksburg Residency  
Resident Engineer

## Battlefield District

### Construction Updates:

#### Route 1/Route 620 Harrison Road Intersection Improvements (UPC 51845)

- Intersection improvements including adding through lanes and turn lanes along Route 1 and Harrison Road - Project Visual can be found at the following link: [Project Rendering](#)
- Contractor ahead of schedule and will finish prior to winter





## Battlefield District

### Preliminary Engineering Updates:

#### **I-95 Exit 126, Route 1 SB onto Southpoint Parkway (UPC 110914)**

- Preliminary engineering scheduled to start October 2017
- Current schedule has construction beginning in 2021



## Berkeley District

### Construction Updates:

#### Station 8 Safety Enhancements

- Coordinating with District Traffic Engineering to have pavement marking installed in May.
- Pre-construction meeting was held on October 12, 2017.
- Construction scheduled to start within two weeks.

# Berkeley District

## Construction Updates:

**Mudd Tavern Road over I-95  
Bridge Replacement & Roadway  
Improvements East of I-95(UPC  
100829/105463)**

- Pardon Our Dust meeting was held on September 18, 2017 at River View Elementary school.
- Contractor was authorized to begin installation of MOT items on September 29, 2017



## Berkeley District

### Preliminary Engineering Updates:

#### **Route 606 (Mudd Tavern Road) Roadway Improvements West of I-95 (UPC 105464)**

- Citizen Information Meeting held May 20, 2014 for roadway improvements west side of interchange, conceptual designs presented
- Access management study completed for Route 606 between I95 and Route 1
- Project approved for funding under SMART Scale.
- Project maps were displayed at the Route 606 East Pardon Our Dust Meeting on September 18, 2017. The displays included the connector road between Dan Bell and South Roxbury Mill.
- Public Hearing scheduled for November 14, 2017 at Thornburg Middle School from 5 PM to 7 PM.
- Project to be advertised for construction December 2019



## Route 17/ Route 609 (Thornton Rolling Road) Intersection Improvements (UPC 105893)

- Intersection improvements include additional turn lanes on Route 17 and Thornton Rolling Road along with the installation of a signal
- Project to be advertised for construction October 2017
- Project Information can be found at the following link:
  - [http://www.virginiadot.org/projects/fredericksburg/route\\_17\\_mills\\_drive\\_and\\_route\\_609\\_thornton\\_rolling\\_road\\_and\\_jim\\_morris\\_road\\_intersection\\_improvements.asp](http://www.virginiadot.org/projects/fredericksburg/route_17_mills_drive_and_route_609_thornton_rolling_road_and_jim_morris_road_intersection_improvements.asp)



## Chancellor District

### Preliminary Engineering Updates:

#### **Route 620 (Harrison Road) Reconstruction (UPC 107141)**

- Preliminary Engineering is underway
- Project scope alternatives discussed at September Transportation Committee Meeting
- Current advertisement is Fall 2021

#### **Spotswood Furnace Road Rural Rustic (UPC 110859)**

- Preliminary environmental work being done




## Courtland District

### Construction Updates:

#### I-95 Safety Improvements at Route 3 (UPC 107715)

- Design build project with Branch Civil and WRA
- Pardon our dust meeting was held June 8, 2017
- Traffic shift anticipated mid-November
- Project estimated to be complete in January 2019




## Lee Hill District

### Preliminary Engineering Updates:

#### Commonwealth Drive Commuter Parking Lot

- Project to build a new a new Park & Ride lot near Route 1 and Commonwealth Drive
- Lot will have 715 parking spaces
- Preliminary engineering is on-going
- Project scheduled to begin construction in 2020



## Lee Hill District

### Preliminary Engineering Updates:

#### **Route 17 (Mills Drive) Bridge replacement and Roadway widening (UPC 107140)**

- Project will replace structurally deficient Bridge over 95 and widen Route 17 to four lanes to Hospital Blvd.
- Preliminary Engineering is underway
- Project funded with Smart Scale and Revenue Sharing funds
- Public Hearing scheduled for August 23, 2017 at Lee Hill Elementary School from 5 PM to 7 PM.
- Current advertisement is Fall 2021



## Livingston District

### Preliminary Engineering Updates:

#### Woolfolk Road Rural Rustic (UPC 110859)

- Early environmental work on-going



## **Salem District**

**No updates at this time**

## VDOT Studies

### Route 3 Carl. D Silver to Harrison Road 3-4 Lane Operations

- Preliminary results were shared with the Transportation Committee in September
- Report being finalized for distribution

### Strategically Target and Affordable Roadway Solutions (STARS) – I95 Northbound at US1 (Exit 126)

- Project kick-off meeting was held on September 25, 2017
- Study to look at affordable ways to address the NB Route 1 to NB 95 traffic concerns
- Study to be completed by February 2018 for potential SMART SCALE project submittal



## Planned Roadway Maintenance

### Drainage

- **Meekins Drive** –pipe replacement in Wilburn Farms on Meekins Drive. Project was delayed due to utilities. Contractor remobilizing this week barring weather.
- **Gardenia Drive** – pipe replacement in Red Rose Village on Gardenia Drive. Project slated to start on October 16<sup>th</sup>. Traffic will be detoured for approximately three weeks barring weather delays.
- **Stubbs Bridge Road** – pipe replacement scheduled to begin this month barring weather delays.
- **Belmont Road** – pipe replacement scheduled to begin this month barring weather delays.

### Patching

- **Brock Road**
- **Thornton Rolling Road**
- **Spotsylvania Parkway**
- **Smith Station Road**
- **Houser Commuter Lot**



## Contacts for questions or concerns

Sean Nelson, P.E.  
Fredericksburg Resident Engineer  
(540) 899-4447  
[Sean.Nelson@vdot.virginia.gov](mailto:Sean.Nelson@vdot.virginia.gov)

David Beale, P.E.  
Area Land Use Engineer  
(540) 654-1973  
[David.Beale@vdot.virginia.gov](mailto:David.Beale@vdot.virginia.gov)

Kyle Bates, EIT  
Assistant Residency Administrator -  
Maintenance  
(540) 654-3181  
[Kyle.Bates@vdot.virginia.gov](mailto:Kyle.Bates@vdot.virginia.gov)

Richard Spurlock  
Project Engineer  
(540) 899-4538  
[Richard.Spurlock@vdot.virginia.gov](mailto:Richard.Spurlock@vdot.virginia.gov)

*Maintenance request/concerns can be reported by phone at 1-540-899-4300  
or via the web at <https://my.vdot.virginia.gov/>*