



**Spotsylvania County Board of Supervisors
October 2018 VDOT Transportation Briefing**

Battlefield District, Christopher J. Yakabouski

- **Construction** – No active projects to report on
- **Preliminary Engineering** –
 - **I-95 Exit 126, Route 1 SB onto Southpoint Parkway (UPC 110914)**
 - Current schedule has construction beginning in 2021
 - Survey has been completed and preliminary design work is underway – 40% plans due in Spring, 2019
 - Public hearing tentatively set for March, 2019
 - **Route 711 Southpoint Parkway crossover conversion (UPC 109516)**
 - Preliminary design is underway
 - Project is being developed with UPC 110914 (above) and will be advertised with it
 - **Route 1 Bus. Lafayette Blvd. turn lane ext. at Harrison Rd (UPC 110913)**
 - Preliminary design underway
 - Current advertisement is winter 2021
 - **Route 636 208/Hood Drive Intersection improvements (UPC 110987)**
 - Field survey work has been completed
 - Preliminary design scheduled to begin summer of 2019
 - Current advertisement is winter 2023

Berkeley District, Kevin W. Marshall

- **Construction** –
 - **Route 606 (Mudd Tavern Road) over I-95 Bridge Replacement & Roadway Improvements East of I-95(UPC 100829/105463)**
 - Project awarded to Shirley Contracting. Project Kick-Off meeting held on December 13, 2016
 - Traffic switch to new bridge mid-October
 - Existing bridge demolition late October
 - Project information can be found at the following link:
 - http://www.virginiadot.org/projects/fredericksburg/route_606_mudd_tavern_road_i-95_overpass_replacement_and_road_improvements_east_of_i-95.asp
 - **Route 658 (Mount Olive Road) Bridge Replacement (UPC 81501)**
 - Project awarded to Fielder's Choice for approximately \$1.7 million
 - Bridge abutments are complete
 - Contractor shooting for a December completion

- **Preliminary Engineering**
 - **Route 606 (Mudd Tavern Road) Roadway Improvements West of I-95 (UPC 105464)**
 - Citizen Information Meeting held May 20, 2014 for roadway improvements west side of interchange, conceptual designs presented
 - Access management study completed for Route 606 between I95 and Route 1
 - Project approved for funding under SMART Scale
 - Met with Planning Commission on July 20th and sent County an update regarding potential solutions to the access management concerns
 - Project maps were displayed at the Route 606 East Pardon Our Dust Meeting on September 18, 2017. The displays included the connector road between Dan Bell and South Roxbury Mill
 - R/W plans under review
 - Project to be advertised for construction December 2019
 - Project information can be found at the following link:
 - http://www.virginiadot.org/projects/fredericksburg/route_606_mudd_tavern_road,_west_of_interstate_95.asp
 - Public hearing for the connector road north of Route 606 between South Roxbury Mill and Dan Bell was held May 23rd. Twenty-one citizens attended. Comments are being reviewed

Chancellor District, Timothy J. McLaughlin

- **Construction –**
 - **Spotswood Furnace Road Rural Rustic (UPC 110859)**
 - E&S plan and environmental work has been completed
 - Work on this project is underway
 - Hard surfacing to be completed this fall
- **Preliminary Engineering –**
 - **Route 620 (Harrison Road) Reconstruction (UPC 107141)**
 - Design underway with alternatives being evaluated
 - Project scope alternatives discussed at September Transportation Committee Meeting
 - County submitted revenue sharing application to fund ultimate design configuration
 - Current advertisement is Fall 2021
 - **Old Plank at Ashleigh offset right turn lane (UPC 110898)**
 - Survey work underway
 - Current advertisement is Fall 2021

Courtland District, David Ross

- **Construction –**
 - **I-95 Safety Improvements at Route 3 (UPC 107715)**
 - Design build project with Branch Civil and WRA
 - All traffic is in the ultimate configuration
 - Currently filling/grading former EB Ramp to NB 95
 - Working on signals and 511 traffic cameras
 - Project estimated to be complete around the end of October
- **Preliminary Engineering –** No active projects to report on

Lee Hill District, Gary F. Skinner

- **Construction** – No active projects to report on
- **Preliminary Engineering** –
 - **Route 17 (Mills Drive) Bridge replacement and Roadway widening (UPC 107140)**
 - Project will replace structurally deficient Bridge over 95 and widen Route 17 to four lanes to Hospital Blvd
 - Working toward Right of Way plans
 - Project funded with Smart Scale and Revenue Sharing funds
 - Current advertisement is Fall 2021
 - **Commonwealth Drive Commuter Parking Lot**
 - Project to build a new a new Park & Ride lot near Route 1 and Commonwealth Drive
 - Lot will have about 700 parking spaces
 - Preliminary engineering is on-going
 - Public hearing was held on January 11, 2018 at Cedar Forest Elementary School
 - Project scheduled to begin construction in 2020

Livingston District, Greg Benton - Chair

- **Construction** – No active projects to report on
- **Preliminary Engineering** –
 - **Woolfolk Road Rural Rustic (UPC 110859)**
 - E&S plan and environmental work has been completed
 - Drainage work to begin this summer
 - Hard surfacing to be completed this fall
 - **Route 731 (Mount Holly Drive) Rural Rustic (UPC 110722)**
 - Preliminary hydraulic Design and environmental work complete
 - Work to grade ditches and replace culverts beginning Tuesday Oct. 09 (weather permitting)
 - Hard surfacing to be completed this fall

Salem District, Paul D. Trampe - Vice Chair

- **Construction** – No active project to report on
- **Preliminary Engineering** – No active projects to report on

VDOT Administered Studies:

- **Strategically Targeted and Affordable Roadway Solutions (STARS) – I95 Northbound at US1 (Exit 126)**
 - Study to look at affordable ways to address the NB Route 1 to NB 95 traffic concerns has been completed and resulted in a Smart Scale project submittal.

Maintenance request/concerns can be reported by phone at 1-540-899-4300 or via the web at <https://my.vdot.virginia.gov/>

Contacts for questions or concerns:

TBD
Fredericksburg Resident Engineer
(540) 899-4447

David Beale, P.E.
Area Land Use Engineer
(540) 654-1973
David.Beale@vdot.virginia.gov

Kyle Bates, EIT
Assistant Residency Administrator - Maintenance
(540) 654-3181
Kyle.Bates@vdot.virginia.gov

Rick Spurlock
Project Engineer
(540) 899-4302
Richard.Spurlock@VDOT.Virginia.gov