



## **Spotsylvania County Board of Supervisors December 2018 Transportation Briefing**


Lynne Keenan  
Fredericksburg Residency  
Residency Administrator

# Battlefield District

## Preliminary Engineering Updates:

### I-95 Exit 126, Route 1 SB onto Southpoint Parkway (UPC 110914) Southpoint Parkway Crossover Conversion (UPC 109516)


- Survey work has been completed and preliminary design is underway
- Public Hearing tentatively set for March, 2019
- Current schedule has construction beginning in 2021



## Berkeley District

# Mudd Tavern Road Improvements west of I-95 (UPC 105464/111456)

- Public hearing was held for the connector road on May 23, 2018
- Right of Way phase has been authorized
- Project to be advertised in December, 2019





# Berkeley District

## Construction Updates:

### Mudd Tavern Road over I-95 Bridge Replacement & Roadway Improvements East of I-95(UPC 100829/105463)

- Completion of project scheduled for September, 2019
- New bridge now open
- Existing bridge demolition to be completed this month, weather permitting



## Chancellor District

### Construction Updates:

#### Spotswood Furnace Road Rural Rustic (UPC 110859)

- E&S plan and environmental work has been completed
- Hard surfacing delayed until Spring 2019 due to weather
- Letters went out to residents this week



# Courtland District

## Preliminary Engineering Updates:

### I-95 Northbound River Crossing (UPC 105510)

Construct CD Lanes and Bridges on Northbound I-95 over Rappahannock River from Exit 130 to Exit 133.




# Courtland District

## Construction Updates:

### I-95 Southbound River Crossing (UPC 101595)

- Construct three new I-95 southbound lanes for through traffic, existing lanes to be utilized for local collector-distributor traffic.
- Project under construction by Wagman Heavy Civil





# Courtland District

## Construction Updates:

### I-95 Safety Improvements at Route 3 (UPC 107715)

- Design build project with Branch Civil and WRA
- Traffic now in ultimate configuration
- Working on signals and 511 cameras
- Project completed ahead of January 2019 completion date





# Lee Hill District

## Preliminary Engineering Updates:

### Route 17 (Mills Drive) Bridge Replacement and Roadway Widening

- Project will replace a structurally deficient bridge over I-95 and widen Route 17 to four lanes to Hospital Blvd
- Advertisement is Fall 2021



## Livingston District

### Construction Updates:

#### Mount Holly Drive Rural Rustic (UPC 110722)

- Hard surfacing complete

#### Woolfolk Road Rural Rustic (UPC 110859)

- E&S plan and environmental work has been completed
- Hard surfacing delayed until Spring 2019 due to weather
- Letters went out to residents this week





# Salem District

**No updates at this time**

# Contacts for questions or concerns

Lynne Keenan  
Fredericksburg Resident Administrator  
(540) 899-4447  
[Lynne.Keenan@vdot.Virginia.gov](mailto:Lynne.Keenan@vdot.Virginia.gov)

David Beale, P.E.  
Area Land Use Engineer  
(540) 654-1973  
[David.Beale@vdot.virginia.gov](mailto:David.Beale@vdot.virginia.gov)

Kyle Bates, EIT  
Assistant Residency Administrator -  
Maintenance  
(540) 654-3181  
[Kyle.Bates@vdot.virginia.gov](mailto:Kyle.Bates@vdot.virginia.gov)

Richard Spurlock  
Project Engineer  
(540) 899-4302  
[Richard.Spurlock@vdot.virginia.gov](mailto:Richard.Spurlock@vdot.virginia.gov)

*Maintenance request/concerns can be reported by phone at 1-540-899-4300  
or via the web at <https://my.vdot.virginia.gov/>*