MODIFICATION #4
TO
SPOTSYLVANIA COUNTY
CONTRACT AGREEMENT
FOR PROFESSIONAL SERVICES
Contract #14-12-46-02

THIS MODIFICATION #4 TO SPOTSYLVANIA COUNTY CONTRACT AGREEMENT
FOR PROFESSIONAL SERVICES, Contract #14-12-46-02 ismade asof 2018 by
and between BOARD OF SUPERVISORS OF SPOTSYLVANIA COUNTY, a political
subdivision of the Commonwealth of Virginia, (“COUNTY"); and MOSELEY ARCHITECTS,
P.C., a Virginia Corporation, ("CONSULTANT"), in good standing and duly licensed to do
business in the Commonwealth of Virginia.
WITNESSETH:

WHEREAS, the COUNTY and the CONSULTANT entered into an Agreement titled
“SPOTSYLVANIA COUNTY CONTRACT AGREEMENT FOR PROFESSIONAL
SERVICES, Contract #14-12-46-02” (*AGREEMENT”) dated November 14, 2014, to provide
professional architectural and engineering services for multiple projects for Spotsylvania County;

and

WHEREAS, the AGREEMENT was subsequently renewed by “Modification #1 to Spotsylvania
County Contract Agreement for Professional Services, Contract #14-12-46-02 dated and
executed on November 13, 2015, and “Modification #2 to Spotsylvania County Contract
Agreement for Professional Services, Contract #14-12-46-02" dated and executed on November
11, 2016, and “Modification #3 to Spotsylvania County Contract Agreement for Professional
Services, Contract #14-12-46-02” dated and executed on November 9, 2017, and

WHEREAS, the COUNTY requires a continuation of these goods and services for an additional
one (1) year contract term, as is permitted under Article 2, subdivision 2.3., of the initial contract
dated November 14, 2014, and



WHEREAS, the COUNTY and the CONSULTANT have determined that it is to their mutual
benefit to modify the AGREEMENT further by entering into this “Modification #4 to
Spotsylvania County Contract Agreement For Professional Services, Contract #14-12-46-02".
NOW, THEREFORE, the COUNTY and the CONSULTANT in consideration of the mutual
promises herein contained, and intending to be legally bound, do hereby modify terms and
conditions of the AGREEMENT as follows:

A. SECTION 2.3, OF ARTICLE 2, THE WORK AND AGREEMENT TERM LIMITS,
is hereby deleted in its entirety and replaced as follows:

2.3. This Agreement shall have a term limit of one (1) year effective from November 14,

2018 through November 13, 2019,
Except as hereby modified, the AGREEMENT remains unchanged and in full force and effect.

IN WITNESS WHEREOF, the parties hereto have caused Modification #4 to Spotsylvania
County Contract Agreement For Professional Services, Contract #14-12-46-02 to be duly
executed by their duly authorized officials as of the date first written above, and effective

November 14, 2018,

SPOTSYLVANIA COUNTY, VIRGINIA

MARK B. TAYLOR Dated
COUNTY ADMINISTRATOR

MOSELEY ARCHITECTS, P.C.

By %Pf@g@m /0/3/7/2

BELL, AIA, NCARB Dated
VI Z PRESIDENT

Approved as to Form:
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fls 5xCounty Attorney Dated




