

## **Spotsylvania County Board of Supervisors October 2018 Transportation Briefing**


Kyle S. Bates Fredericksburg Residency Assistant Resident Engineer - Maintenance

#### **Battlefield District**

# Preliminary Engineering Updates:

I-95 Exit 126, Route 1 SB onto Southpoint Parkway (UPC 110914) Southpoint Parkway Crossover Converstion (UPC 109516)

- Survey work has been completed and preliminary design is underway
- Public Hearing tentatively set for March, 2019
- Current schedule has construction beginning in 2021






### **Berkeley District**

# Preliminary Engineering Updates:

Mudd Tavern Road Improvements west of I-95 (UPC 105464/111456)

- Public hearing was held for the connector road on May 23, 2018
- Targeting November, 2018 for the start of the Right of Way phase
- Project to be advertised in December, 2019








## **Berkeley District**

### **Construction Updates:**

Mudd Tavern Road over I-95 Bridge Replacement & Roadway Improvements East of I-95(UPC 100829/105463)

- Completion of project scheduled for September, 2019
- Bridge deck is being poured this week
- New bridge set to open by the end of October



#### **Chancellor District**

#### **Construction Updates:**

## **Spotswood Furnace Road Rural Rustic (UPC 110859)**

- •E&S plan and environmental work has been completed
- Drainage work started in May
- •Hard surfacing to be completed this fall



#### **Courtland District**

#### **Construction Updates:**

I-95 Safety Improvements at Route 3 (UPC 107715)

- Design build project with Branch Civil and WRA
- Traffic now in ultimate configuration
- Working on signals and 511 cameras
- Project to be completed by end of October, well ahead of January 2019 completion date



#### **Lee Hill District**

#### **Preliminary Engineering Updates:**

#### Route 17 (Mills Drive) Bridge Replacement and Roadway Widening

- Project will replace a structurally deficient bridge over I-95 and widen Route 17 to four lanes to Hospital Blvd
- Advertisement is Fall 2021



#### **Livingston District**

#### **Construction Updates:**

## **Mount Holly Drive Rural Rustic (UPC 110722)**

- E&S plan and environmental work has been completed
- Hard surfacing to be completed this fall

## Woolfolk Road Rural Rustic (UPC 110859)

- E&S plan and environmental work has been completed
- Hard surfacing to be completed this fall





### **Salem District**

No updates at this time



### **Contacts for questions or concerns**

**VACANT** 

Fredericksburg Resident Engineer

David Beale, P.E.

**Area Land Use Engineer** 

(540) 654-1973

David.Beale@vdot.virginia.gov

**Kyle Bates, EIT** 

**Assistant Residency Administrator -**

**Maintenance** 

(540) 654-3181

Kyle.Bates@vdot.virginia.gov

**Richard Spurlock** 

**Project Engineer** 

(540) 899-4302

Richard.Spurlock@vdot.virginia.gov

Maintenance request/concerns can be reported by phone at 1-540-899-4300 or via the web at <a href="https://my.vdot.virginia.gov/">https://my.vdot.virginia.gov/</a>

